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F I E L D O V E R S I G H T REPORT CH2MHILL 

Field Oversight Report 
USEPA Oversight, Sauget Area 1, Sauget, IL 
WA No. 026-RSBD-054V / Contract No. EP-S5-06-01 

Period ending Friday, December 12,2008 

This report summarizes the Liner Installation activities conducted by the Sauget Area 1 (SAl) 
Potentially Responsible Parties (PRPs) and their contractors between November 24 and 
December 13, 2008 in Dead Creek Sector B, part of the SAl sites. CH2M HILL provided field 
oversight on three days during this period. Prior to this period construction work had been on 
hold at the site since May 28, 2008 due to weather and site conditions. In October various site 
restoration activities were completed. These activities included installing the concrete apron at 
the Queeny Avenue inlet, replacing the fences along the east side of Site G, Queeny Ave., and 
along the Metro Property, and placement of gravel in ACB mats and grouting ACB mat seams. 

Contractors Onsite 
Contractors for the SAl PRPs onsite during the period include: 

• Richard Williams and Associates (consultant/project manager) 
• URS (consultant/construction manager) 
• Pangea Group (construction subcontractor) 

Work Performed During the Reporting Period 
The section of CS-B that is being lined is approximately 2,000 feet in length and will be denoted 
throughout liner construction from station 100+00 (south end of CS-B at Judith Lane) to station 
119+60 (north end of CS-B at Queeny Avenue). Each station represents approximately 100 feet. 
All worked performed during this period was completed from Judith Lane to approximately 
102.50. 

Site Mobilization and Preparation 
On November 24, 2008 Pangea mobilized back to CS-B and began cleanup activities so that 
work could continue. These site activities included storm water dewatering and mobilization of 
general equipment. The culvert at Judith Lane remains plugged and water pumped from the 
section of the unlined portion of CS-B is being treated. 

French Drain Installation 
During the week of December 1, 2008 Pangea began installation of the French drain at the 
southern portion of CS-B from Judith Lane to approximately 102+50. 

Slope Grading 
Final slope grading activities on the unlined portion of CS-B began on site December 6, 2008 and 
continued to the end of the reporting period. 
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Project Clarifications or Changes 
None. 

Work Anticipated Next Reporting Period 
During the next reporting period GSI will mobilize back on site to continue liner installation. 
They will begin lining the creek at Judith Lane and work north. 

Liner Installation Project Status 
The major activities and their current status are shown below: 

• Installation of geotextile fabric and HDPE Liner (approximately 85% complete) 
• Placement of bedding stone over liner (approximately 80% complete) 
• Placement of articulating concrete blocks(approximately 80% complete) 
• Placement of rip rap (approximately 65% complete) 
• Site restoration activities including fencing and seeding will begin as soon as riprap 

placement and ACB mat installation is completed. 
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Photos from Reporting Period: 

South view of unlined portion of CS-B prior to work continuing. 

South view of CS-B - Pangea installing French drain at unlined portion of CS-B. 


